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October 15, 2007

Ms. Jan Palumbo (AWT-121)

United States EPA, Region 10 

1200 Sixth Avenue, Suite 900

Seattle, WA 98101

Subject: October 15, 2007, Progress Report

J.H. BAXTER ARLINGTON FACILITY 
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:
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This letter provides the October 15, 2007, progress report for work under the Administrative Order on 

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from September 15, 2007, to 

October 15, 2007.

Significant Developments This Period

This section discusses significant developments for the reporting period, including actions performed and 

any problems encountered relative to work required by the AOC. Significant developments that occurred 

on this project during this reporting period are outlined below:

• On September 18, 2007, Baxter submitted to EPA a response to the July 19, 2007, disapproval 

and comment letter from EPA.

• On September 18, 2007, Baxter submitted to EPA the Remedial Action Pilot Study Work Plan.

• On September 25, 2007, Baxter submitted to EPA the Remedial Action Pilot Study Performance

Monitoring Plan.

• On September 27th, Baxter installed eight boreholes in the vicinity of MW-3 and proposed 

remediation system trenches to assess subsurface conditions prior to construction of the Pilot Test 

Remediation system. In addition, one piezomenter (DMW-3) was installed adjacent to well MW- 

3.

• On October 5, 2007, Baxter submitted applications to the City of Arlington for SEPA, Grading, 

and Right-of-Way permits.

• During the week of October 8, 2007, Baxter conducted groundwater monitoring activities in 

accordance with the Revised Supplemental Dissolved-phase Groundwater Monitoring Plan.
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October 15, 2007, Progress Report

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below:

• Baxter intends to have contractors mobilize to the facility during the week of November 5, 2007, 

to initiate elements of the Remedial Action Pilot Study Work Plan, pending EPA approval. 

Planned activities include installation of monitoring wells, piezometers, and construction of the 

pilot test remediation system. Installation of the system and wells are anticipated to take place 

over a four-week period.

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any sampling 

or testing completed within the reporting period.

• Baxter has no other information to report.

Certification

I certify that this document and all attachments were prepared under my direction or supervision in 

accordance with a system designed to evaluate the information submitted. I certify that the information 
contained in or accompanying this submittal is true, accurate and complete. As to those identified 

portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal 

and all attachments were prepared in accordance with procedures designed to assure that qualified 

personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person 

or persons who manage the system or those directly responsible for gathering the information, or the 

immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and 

belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false 

information, including the possibility of fine and imprisonment for knowing violations.

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any 

questions, please contact me at (650) 349-0201

Signature:

Name:
Title:

Date:

Georgia Baxter 

Chief Executive Officer 

October 15, 2007

Sincerely,

CEO

cc: Jeanne Tran, Ecology

RueAnn Thomas, Bluefield Holdings 
Douglas Fox, Stella-Jones Corp.

J. Stephen Barnett, Premier Environmental Services, Inc.

October 15, 2007, Progress Report 

Anticipated Developments Next Period 

This section discusses developments anticipated during the next reporting period, as outlined below: 

• Baxter intends to have contractors mobilize to the facility during the week of November 5, 2007, 
to initiate elements of the Remedial Action Pilot Study Work Plan, pending EPA approval. 
Planned activities include installation of monitoring wells, piezometers, and construction of the 
pilot test remediation system. Installation of the system and wells are anticipated to take place 
over a four-week period. 

Other Information 

Any other information relevant to the AOC is discussed in this section, including results of any sampling 
or testing completed within the reporting period. 

• Baxter has no other information to report. 

Certification 

I certify that this document and all attachments were prepared under my direction or supervision in 
accordance with a system designed to evaluate the information submitted. I certify that the information 
contained in or accompanying this submittal is true, accurate and complete. As to those identified 
portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal 
and all attachments were prepared in accordance with procedures designed to assure that qualified 
personnel properly gathered and evaluated the info~ation submitted. Based on my inquiry of the person 
or persons who manage the system or those directly responsible for gathering the information, or the 
immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and 
belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false 
information, including the possibility of fine and imprisonment for knowing violations. 

Signature: 

Name: 
Title: 
Date: 

Georgia Baxter 
Chief Executive Officer 
October 15, 2007 

We trust this letter meets the intent of the Progress Report per Paragraph 71 of tl1e AOC. If you have any 
questions, please contact me at (650) 349-0201 

Sincerely, 

cc: Jeanne Tran, Ecology 
RueAnn Thomas, Bluefield Holdings 
Douglas Fox, Stella-Jones Corp. 
J. Stephen Barnett, Premier Environmental Services, Inc. 




